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1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Existing design is for-two spans. Proposed change is to eliminate one span by moving the west abutment
eastward onto unused MetroLink property and moving the east abutment eastward, farther away from the
MetroLink tracks. Eliminating one span decreases construction cost and construction time. Moving the east
abutment farther from MetroLink tracks allows work to take place during normal construction time, not 2 to
3 hours per night when Metro is out of service. May need easement from Metro.

2. Estimate of reduction in construction costs. . $450,900.00

" 3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. )

Reduces future bridge maintenance costs by ré‘ducing square footage of bridge surfacev.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

11/15/2007
(@) :

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule.

11/15/2007 Completion moved up to December, 2008, before 164 is closed in City
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

None

(date and/or dates)




Additional CommentS'

Proposed project still includes two phases of work. Consideration is being given to closing the roadway ermrely
and performing the work in one phase. Time of completion, and possibly cost of work, could be favorably
affected.
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Delmar Bridge
General Description of Value Engineering Proposal

1. Move west abutments eastward:
a. Drive pile to refusal rather than bore pile holes next to old abutment and
fill holes with concrete; Construct cap (beam abutment) on top of pile;
b. Construct MSE wall at abutment locations:
i. At west abutment, MSE walls would return west to original
structure, which would remain in place;

ii. At east abutment, MSE walls would return east into the
embankment and the existing abutment would be removed thereby
creating more horizontal clearance for METROLINK;

Eliminate the center bent, making a single span structure;

Utilize longer precast prestressed deck beams. Initial analysis indicates thickness
would not change but all would be 3 ft. wide (instead of mostly 4> wide);

4. Construct deck, similar to original plan. :

W N




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Checlk one that applies)

\2/ Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s ect)

TCP/MOT

Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS

Misc.

Ellmlnide one spad

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

oL St bridss by moving Ao west a./wﬁncnfe&ffw&d

T Mo ted Link Fricc e

|

there are special instructions,

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If

malke note of them here.




